

ADDENDUM NO 1 TO SERVICE CONTRACT NO 5 CIG Z7A3469FE3

AICS (Italian Agency for Development Cooperation), Street 33 Amarat- P.O Box 793
Khartoum, Sudan

(‘The contracting authority’),

of the one part,

and

Microfinanza S.R.L.
Strada della Racchetta, 22 36100 Vicenza (VI)
P.IVA 02875690246

(‘the contractor’)

of the other part,

have agreed as follows:

The following provisions of contract **Financial inclusion scheme establishment Identification number CIG Z7A3469FE3** concluded between the contracting authority and the contractor on 07/03/2022 (the ‘contract’) are hereby replaced/completed as follows:

Article 29 of Special Conditions: Payment and interest on late payment

Month		EUR
3	First payment	25 % of the contract value 237.500,00
7	Interim payment	30% 285.000,00
14	Interim payment	35% 332.500,00
22	Balance	10% 95.000,00
	Total	950.000,00

Annex: 6.a timetable of services and payments

The new version of Annex 6.a.BIS : timetable of services and payments is attached to this addendum.

All other terms and conditions of the contract remain unchanged. This addendum shall form an integral part of the contract and it shall enter into force on the later date of signature by the parties.

ADDENDUM NO 1 TO SERVICE CONTRACT NO 5 CIG Z7A3469FE3

Done in English in three: one original being for the contracting authority, one original being for the European Commission, and one original being for the contractor.

For the contractor

Name: Giampietro Pizzo

Title: President Microfinanza S.R.L.

Signature:

Date:


MICROFINANZA S.R.L.
Stradella della Pace, 22
36100 Vicenza - ITALIA
IVA 02875690246
08/08/2022



For the contracting authority

Name: Michele Morana

Title: Head of Office AICS Khartoum

Signature:

Date:



26/4/2022

DEL BATCH		Table of OUTCOMES Proposal		Month Nr.	Month	Batch Submission Date	MACRO SECTION	%
1		Inception Report		1°	Apr			
2	BATCH	Draft proposal M&E KPI list and framework		2°	May			
3	01	List of potential financial and non-financial partners		3°	Jun	6/15/2022	€ 237.500	25%
4		Manual of the M&E process and procedure		3°	Jun			
5		Template of Partnership Agreements document		4°	Jul			
6	BATCH	Manual of procedures for the identification and selection of local service providers		5°	Aug			
7	02	Manual of process and procedures for the services' provision		6°	Sep	10/15/2022	€ 285.000	30%
8		Detailed report on the preliminary assessment		7°	Oct			
9		1° Progress Report		7°	Oct			
10		Training program and materials for the partner institutions		9°	Dec			
11		Guide for enhancing credit risk assessment and management		10°	Jan			
12		Template for project reporting for the partner institutions (annexed to Manual)		11°	Feb			
13	BATCH	Manual of procedure of the FAB's fund manager		12°	Mar	5/15/2023	€ 332.500	35%
14	03	Proposal of project governance (including proposal of exit strategy and specific definition of		12°	Mar			
15		2° Progress Report		12°	Mar			
16		Training material for the Fund Manager		14°	May			
17		Catalogue of the developed services		15°	Jun			
18		Roll-out strategy and plan for each service and institution		17°	Aug			
19		MoUs with local partners and providers for the health-related financial services delivery		18°	Sep			
20	BATCH	3° Progress Report		19°	Oct	1/31/2024	€ 95.000	10%
21	04	Draft - Final Report		21°	Dec			
22		Endline Assessment – included in the Final Report		22°	Jan			
23		Final Report		22°	Jan			
CONTRACT VALUE IN EUR (TAX AND VAT INCLUDED)							€ 950.000	100%

MICROFINANZA s.r.l.
 Strada della Paschetta, 22
 36100 Vicenza - ITALIA
 P. IVA 02875690246



