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Mobilization and site preparation

Task Name
Duration

1st month 2ndmonth 3rd month 4th month 5th month 6th month

01

02

03

04

05

06

07

08

Excavation for  pad footing and masonry strip foundation  

CIVIL WORKS included (Cast reinforcement concrete for pad
 footing, short column and grade beam ,Backfilling and 
compacted Soil ,Cast reinforcement concrete ground slab,Supply 
and erection of walls,Supply and installation of steel structure 
(Portal Frame with base plate, columns ,rafters,bracing, and
connection and other accessories),Supply and installation of the 
new corrugated metal sheets)

FINISHING included (internal and external plaster,Supplying and
 installation of doors and windows, internal and external painting ,
Supply and installation of internal floor tiles, internal skirting, 
Supplying and laying of gypsum board false ceiling)

Project: LIBRARY BUILDING – Al Fasher

ELECTRICAL SYSTEM included (install a new electrical system,fix 
points, Sub-distribution Boards (SDBs)3-phase panel type boards,
wiring to the light switch, fan regulator and switches, socket point
equip Wall Lamp, ceiling lamp and fans, light switches 
(single and double), double sockets)

PLUMBING SYSTEM included (Provide and install the primary 
drainage and water supply pipes, Supply and install finish drainage 
and water supply pipes) 

LANDSCAPE included (Erect concrete mastaba & ramp)

HAND OVER included (general cleaning and revision works)
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