Project: ADMINISTRATION BUILDING - Al Fasher

Task Name

Duration

1t month

29 month 39 month

4" month

5 month

6 month

01

Mobilization and site preparation

02

Excavation for masonry strip foundation

03

CIVIL WORKS included (Cast reinforcement concrete grade beam,

Backfiling and compacted Soil ,Cast reinforcement concrete
ground slab,Supply and erection of walls,Supply and installation
of steel structure,Supply and installation of the new

corrugated metal sheets)

.

04

FINISHING included (internal and external plaster,Supplying and
installation of doors and windows, internal and external painting ,
Supply and installation of internal floor tiles,wall tiles & internal
skirting, Supplying and laying of gypsum board false ceiling)

05

ELECTRICAL SYSTEM included (install a new electrical system,fix
points, Sub-distribution Boards (SDBs)3-phase panel type boards,
wiring fo the light switch, fan regulator and switches, socket point
equip Wall Lamp, ceiling lamp and fans, light switches

(single and double), double sockefts)

06

PLUMBING SYSTEM included (Provide and install the primary
drainage and water supply pipes,Provide material & erect
reinforced square gully trap and Manhole, Supply and install Hand
wash basin, floor drain and western water closet, Supply and install
finish drainage and water supply pipes)

07

LANDSCAPE included (Erect concrete mastaba & ramp)

08

HAND OVER included (general cleaning and revision work)
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